
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain 0.002535
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 19
DATE: 4/8/2005

THIS WEEK

DAYS WORKED: 2 TOTAL DAYS WORKED: 84
TRUCKS LOADED: 20 TOTAL TRUCKS LOADED: 7,101
% MATERIAL REMOVED:        0.2 TOTAL MATERIAL REMOVED:      100%

AIR MONITORING RESULTS:
All test results remained below regulatory limits. 

COMMENTS:
The last load of material from the processed and unprocessed piles at the site were removed about 10:30
AM on the morning of April 4, 2005. Work continued through Tuesday, April 5 removing trash and  
garbage from the site. 

VISITORS TO SITE:
Ms. Linda Marquez toured site on Tuesday afternoon.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Project completed until Court determination of remaining buildings and equipment is made.




